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ESTIMATE RUN 02/10/2015

ESTIMATE SUMMARY 14:51:37

CONTID: C19489         ESTIMATE NO: 0006 FINL 2005

PCN: 19489-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL FRONTAGE ROADS PERCENT TIME:

PROJECT NO: NH0702-338                    

I-70 VAIL FRONTAGE ROADS

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 02/10/2015 DATE TIME STARTED 07/14/2014

556 STRUTHERS AVENUE DATE LET 12/19/2013 DATE WORK BEGAN 07/14/2014

 DATE AWARDED 12/24/2013 DATE TIME STOPPED 10/24/2014

 DATE CONTRACT EXECUTED 01/17/2014 DATE ACCEPTED 10/24/2014

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 07/14/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,058,022.60 PARTICIPATING $ $ -906.59

AWARD PROJECT AMT: 3,100,472.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 46,507.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.04

-906.59

-906.59

45,600.50

$

$

$

$

3,058,022.64

0.00

3,058,022.64

0.00

3,058,022.64

0.00

0.00

3,058,022.64

0.00

AMOUNT DUE 3,058,022.64 45,600.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,600.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 62

ORIG TIME ALLOW: 61
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PCN: 19489-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH0702-338                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 128.000

0.000

202-00200  
 

8,716.80128.000

0.00

128.000

SY  

68.10000

0010 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

47.30000

0015 *Removal of Concrete Curb Ramp 152.000

0.000

202-00206  
 

7,919.20152.000

0.00

152.000

SY  

52.10000

0020 *Removal of Asphalt Mat (Planing) 57,669.000

-2.730

202-00240  
 

123,982.4857,666.270

-5.87

57,666.270

SY  

2.15000

0025 *Removal of Guardrail Type 3 2,838.000

0.000

202-01130  
 

11,635.802,838.000

0.00

2,838.000

LF  

4.10000

0030 *Removal of End Anchorage 13.000

0.000

202-01300  
 

5,070.0013.000

0.00

13.000

EACH

390.00000

0035 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

97.50000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

107.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

82.10000

0050 Front End Loader (Rubber Tire) 15.000

0.000

203-01590  
 

1,246.5015.000

0.00

15.000

HOUR

83.10000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

367.00000
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PCN: 19489-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH0702-338                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 1.000

0.000

203-02330  
 

42.901.000

0.00

1.000

HOUR

42.90000

0065 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.55000

0070 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

23.60000

0075 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.75000

0080 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0085 *Storm Drain Inlet Protection (Type 2) 389.000

0.000

208-00052  
 

2,003.35389.000

0.00

389.000

LF  

5.15000

0090 Removal and Disposal of Sediment (Labor) 95.000

0.000

208-00103  
 

4,683.5095.000

0.00

95.000

HOUR

49.30000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

83.10000

0100 Erosion Control Supervisor 6.000

0.000

208-00206  
 

1,494.006.000

0.00

6.000

DAY 

249.00000

0105 Reset Brick Pavers 15.000

0.000

210-00300  
 

6,930.0015.000

0.00

15.000

SY  

462.00000

0110 *Reset End Anchorage 1.000

0.000

210-01200  
 

872.001.000

0.00

1.000

EACH

872.00000
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PCN: 19489-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH0702-338                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 32.000

0.000

210-04010  
 

2,409.6032.000

0.00

32.000

EACH

75.30000

0120 Adjust Manhole (Special) (30 in) 7.000

0.000

210-04011  
 

1,113.007.000

0.00

7.000

EACH

159.00000

0125 *Modify Guardrail 212.000

0.000

210-04030  
 

3,476.80212.000

0.00

212.000

LF  

16.40000

0130 Adjust Valve Box 46.000

0.000

210-04050  
 

1,674.4046.000

0.00

46.000

EACH

36.40000

0135 Adjust Valve Box (Special) 1.000

0.000

210-04051  
 

123.001.000

0.00

1.000

EACH

123.00000

0140 *Adjust Guardrail 2,074.000

0.000

210-04200  
 

7,466.402,074.000

0.00

2,074.000

LF  

3.60000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,940.00000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,090.00000

0155 *Landscape Restoration 1.000

0.000

212-01200  
 

4,310.001.000

0.00

1.000

L S 

4,310.00000

0160 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

5,980.00000

0165 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,030.0010.000

0.00

10.000

HOUR

103.00000
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PCN: 19489-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH0702-338                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

0.000

CY  

63.00000

0175 *Hot Mix Asphalt (Grading SX) (75) 25,742.820

0.050

403-34701  
 

1,408,134.9925,742.870

2.74

25,742.870

TON 

54.70000

0180 Asphalt Cement Performance Grade (PG 58-28) 1,323.340

0.000

411-03352  
 

661,670.001,323.340

0.00

1,323.340

TON 

500.00000

0185 Emulsified Asphalt (Slow-Setting) 10,068.000

0.000

411-10255  
 

35,238.0010,068.000

0.00

10,068.000

GAL 

3.50000

0190 *Guardrail Type 3 (6-3 Post Spacing) 2,598.000

0.000

606-00301  
 

53,259.002,598.000

0.00

2,598.000

LF  

20.50000

0195 *End Anchorage (Nonflared) 17.000

0.000

606-02003  
 

10,030.0017.000

0.00

17.000

EACH

590.00000

0200 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.75000

0205 *Concrete Sidewalk 128.000

0.000

608-00000  
 

10,342.40128.000

0.00

128.000

SY  

80.80000

0210 *Concrete Curb Ramp 152.000

0.000

608-00010  
 

18,240.00152.000

0.00

152.000

SY  

120.00000

0215 *Detectable Warnings 752.000

0.000

608-00015  
 

44,067.20752.000

0.00

752.000

SF  

58.60000

0220 *Brick Pavers 90.000

0.000

608-00050  
 

4,581.0090.000

0.00

90.000

SF  

50.90000
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PCN: 19489-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH0702-338                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Type I) 6.000

0.000

612-00001  
 

184.806.000

0.00

6.000

EACH

30.80000

0230 *Delineator (Type III) 6.000

0.000

612-00003  
 

246.006.000

0.00

6.000

EACH

41.00000

0235 Construction Surveying 1.000

0.000

625-00000  
 

1,730.001.000

0.00

1.000

L S 

1,730.00000

0240 *Mobilization 1.000

0.000

626-00000  
 

186,040.001.000

0.00

1.000

L S 

186,040.00000

0245 *Public Information Services 1.000

0.000

626-01000  
 

6,150.001.000

0.00

1.000

L S 

6,150.00000

0250 *Epoxy Pavement Marking 842.000

0.000

627-00005  
 

59,192.60842.000

0.00

842.000

GAL 

70.30000

0255 *Pavement Marking Paint (Low VOC Solvent Base) 972.000

0.000

627-00012  
 

34,894.80972.000

0.00

972.000

GAL 

35.90000

0260 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spe 

1,062.000

0.000

627-30407  
 

13,062.601,062.000

0.00

1,062.000

SF  

12.30000

0265 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,447.000

0.000

627-30411  
 

25,204.102,447.000

0.00

2,447.000

SF  

10.30000

0270 *Flagging 3,647.000

0.000

630-00000  
 

104,668.903,647.000

0.00

3,647.000

HOUR

28.70000

0275 *Traffic Control Inspection 33.000

0.000

630-00007  
 

6,765.0033.000

0.00

33.000

DAY 

205.00000
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PCN: 19489-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH0702-338                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Management 60.000

0.000

630-00012  
 

36,900.0060.000

0.00

60.000

DAY 

615.00000

0285 *Flagging Station Light 3.000

0.000

630-80305  
 

309.003.000

0.00

3.000

EACH

103.00000

0290 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

780.004.000

0.00

4.000

EACH

195.00000

0295 *Construction Traffic Sign (Panel Size A) 79.000

0.000

630-80341  
 

4,052.7079.000

0.00

79.000

EACH

51.30000

0300 *Construction Traffic Sign (Panel Size B) 30.000

0.000

630-80342  
 

1,692.0030.000

0.00

30.000

EACH

56.40000

0305 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,200.002.000

0.00

2.000

EACH

4,100.00000

0310 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,790.001.000

0.00

1.000

EACH

1,790.00000

0315 *Drum Channelizing Device 46.000

0.000

630-80360  
 

708.4046.000

0.00

46.000

EACH

15.40000

0320 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

41.002.000

0.00

2.000

EACH

20.50000

0325 *Drum Channelizing Device (With Light) (Steady Burn) 4.000

0.000

630-80364  
 

82.004.000

0.00

4.000

EACH

20.50000

0330 *Traffic Cone 200.000

0.000

630-80380  
 

3,080.00200.000

0.00

200.000

EACH

15.40000
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PCN: 19489-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH0702-338                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Channelizing Device (Special) 0.000

0.000

630-80390  
 

0.000.000

0.00

0.000

EACH

15.40000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Partnering 1,350.000

0.000

700-70011  
 

1,350.001,350.000

0.00

1,350.000

F A 

1.00000

0350 F/A Asphalt Pavement Incentive -93,645.730

-140.110

700-70012  
 

-93,785.84-93,785.840

-140.11

-93,785.840

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

-1,032.220

700-70016  
 

-1,032.22-1,032.220

-1,032.22

-1,032.220

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 68,199.030

0.000

700-70019  
 

68,199.0368,199.030

0.00

68,199.030

F A 

1.00000

0370 F/A Repair (Snowmelt/Irrigation) 4,678.150

0.000

700-70130  
 

4,678.154,678.150

0.00

4,678.150

F A 

1.00000

0390 Rem Curb and Gutter MCR 002 391.000

0.000

202-00203  
 

7,429.00391.000

0.00

391.000

LF  

19.00000

0395 Rem Conc Pavement MCR 002 47.000

0.000

202-00210  
 

3,149.0047.000

0.00

47.000

SY  

67.00000

0400 Conc Pvmt (6 In) MCR 002 47.000

0.000

412-00600  
 

3,055.0047.000

0.00

47.000

SY  

65.00000

0405 C and G Ty 2 II-B MCR 002 406.000

0.000

609-21020  
 

11,368.00406.000

0.00

406.000

LF  

28.00000
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PCN: 19489-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH0702-338                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Const Surveying (Hour) MCR 002 6.000

0.000

625-00001  
 

600.006.000

0.00

6.000

HOUR

100.00000

0415 Added Item (Dollar)/ Price Reduction - Quality Level 
Below 44

-19,858.150

0.000

900-00006  
 

-19,858.15-19,858.150

0.00

-19,858.150

DOL 

1.00000

0420 Added Item (Dollar)/ Price Reduction - Overweight Truck -20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

0425 Added Item (Dollar)/ Price Reduction - Out of Spec 
Performance Binder PG 58-28

-9,361.630

0.000

900-00006  
 

-9,361.63-9,361.630

0.00

-9,361.630

DOL 

1.00000

0430 Added Item (Each)/ MCR 006: Manhole Adustment 51.000

0.000

900-00007  
 

20,910.0051.000

0.00

51.000

EACH

410.00000

0435 ABC (CL 7) MCR 006 1,659.390

7.000

304-07000  
 

64,006.041,666.390

268.87

1,666.390

TON 

38.41000

0440 Added Item (Lump Sum)/ MCR 006: Extra Mobilization for 
Guardrail

1.000

0.000

900-00014  
 

2,600.001.000

0.00

1.000

L S 

2,600.00000

0445 Gdrail Ty 7 (Sty CA) MCR 006 140.000

0.000

606-00710  
 

15,400.00140.000

0.00

140.000

LF  

110.00000

0450 Const Traf Sign (C) MCR 007 10.000

0.000

630-80343  
 

750.0010.000

0.00

10.000

EACH

75.00000

0455 Added Item (Each)/ MCR 08: Additional Mobilization for 
Inlet Protection

9.000

0.000

900-00007  
 

9,900.009.000

0.00

9.000

EACH

1,100.00000

CAT 3,028,072.60-906.593,028,072.60CURRENT AMT0200 $ $ $
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PCN: 19489-BID    ESTIMATE RUN 02/10/2015

PROJECT: NH0702-338                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:37

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,050.001.000

0.00

1.000

EACH

14,050.00000

0380 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,050.001.000

0.00

1.000

EACH

14,050.00000

0385 Sanitary Facility 1.000

0.000

620-00020  
 

1,850.001.000

0.00

1.000

EACH

1,850.00000

CAT 29,950.000.0029,950.00CURRENT AMT0400 $ $ $

$ 3,058,022.60-906.59$3,058,022.60$CURRENT AMTPROJECT TOTAL


